
We’re excited to share another month of progress at 
the Meadows Hybrid Homes project! As construction 
continues to move forward, our team remains focused on 
safety, quality, and collaboration. On Monday, November 
10th, Warfel Construction will join the Landis Homes 
team for a resident event to provide a project update 
and review the resident selection process for upgrades. 
We look forward to connecting with future residents, 
answering questions, and sharing what’s next as the new 
homes begin to take shape.

Schedule 
October was a busy month at the Meadows Hybrid 
Homes site, with major progress on both buildings. The 
team completed the stair towers and elevator shaft for 
Building #2, finished installing underground electrical 
and plumbing, and poured the concrete floor that will 
serve as the base of the building. For Building #1, crews 
completed the foundation, along with the elevator shaft 
and one of the stair towers. 
 
As we move into November, framing work will begin on 
Building #2, marking an exciting step as the structure 
starts to take shape. Crews will also begin framing 
Building #1, install underground utilities, and pour the 
concrete floor for that building in the weeks ahead.
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SYMBOL SIGN DESCRIPTION

PROPOSED STREET SIGN LEGEND

"STOP" SIGN
PADOT (R1-1) 30"x30"

"NO PARKING" SIGN
PADOT (R8-3) 12"X12"

"DO NOT ENTER" SIGN
PADOT (R5-1) 30" x 30"

"ONE WAY" SIGN
PADOT (R6-1R) 36" x 12"

HANDICAP PARKING SIGN
12"X18"

VAN ACCESSIBLE HANDICAP PARKING SIGN
12"X18"

PLACE SIGN SYMBOLS ON P-SIGN-TEXT IN THE LAYOUT.DWG.
PLACE SIGN LEGEND IN LAYOUT.DWG OFF TO SIDE AND VIEWPORT INTO Z-LAYOUT.DWG.

CROSSWALK SIGN
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Meet the Team
In each newsletter, we highlight a Warfel team 
member who is helping bring the new hybrid homes 
to life! This month, we’re featuring Kelsey Martin, 
Project Administrator! 
 
Kelsey is in her first year with Warfel, and brings 
over seven years of experience managing renovation 
projects across the country. This project is especially 
meaningful for Kelsey—she first volunteered at 
Landis Homes when she was 11 and later worked 
here during college. 
 
Outside of work, Kelsey loves traveling with her 
mom and sister—a tradition that has taken them to 
10 countries and 19 states. On every trip, they collect 
Christmas ornaments from each destination that 
remind them of the time they’ve spent together. 

www.warfelcc.com


